

Digital Signatures Mission-Specific Working Group (MSWG) WR - 20-078

Update for
1 March 2021

Milestone deliverables



<p>Completed last 30 days</p> <ul style="list-style-type: none"> In solution phase Conducted Everything you need to know about Digital Signature during Global Forum Reached out "what data needs to be signed" 	<p>Next steps</p> <ul style="list-style-type: none"> Elaborate solutions deliverables Gather input from participant on "what data needs to be signed" Prioritise and set deliverable timeline 	<p>Risks and Issues</p> <p>None</p>																																							
<p>Project description</p> <p>Provide a GS1 standard solution approach to digital signatures. Otherwise, there will be no open, brand owner determined digital signatures to set as an alternative to proprietary digital signature use in barcodes with GS1 standards.</p> <p>Deliverable/Objective</p> <ul style="list-style-type: none"> Open Standard Solution Implementation Guideline 	<p>Company participation</p> <table border="1"> <thead> <tr> <th>Total</th> <th>Actual roster</th> <th>Required roster</th> <th>Minimum votes</th> </tr> </thead> <tbody> <tr> <td>Manufacturer</td> <td>9</td> <td>1</td> <td rowspan="2">2</td> </tr> <tr> <td>Retailer</td> <td>2</td> <td>1</td> </tr> <tr> <td>MO's</td> <td>26</td> <td>5</td> <td>2</td> </tr> <tr> <td>Solution Providers</td> <td>19</td> <td>2</td> <td>2</td> </tr> <tr> <td>Other</td> <td>7</td> <td></td> <td></td> </tr> <tr> <td>Total</td> <td>63</td> <td></td> <td>12</td> </tr> </tbody> </table>	Total	Actual roster	Required roster	Minimum votes	Manufacturer	9	1	2	Retailer	2	1	MO's	26	5	2	Solution Providers	19	2	2	Other	7			Total	63		12	<p>Stakeholders</p> <table border="1"> <tbody> <tr> <td>Sponsor</td> <td>Robert BEIDEMAN (not an OGSM)</td> </tr> <tr> <td>SDL</td> <td>John RYU</td> </tr> <tr> <td>CE/Sol Liaison</td> <td>Lena COULIBALY</td> </tr> <tr> <td>SME</td> <td>Neil PIPER, Mark HARRISON, Nadi GRAY</td> </tr> <tr> <td>AG Liaison</td> <td>Kevin DEAN</td> </tr> <tr> <td>Chairs</td> <td>Denis O'BRIEN (GS1 Ireland) and Bertus PRETORIUS (Tönnjes)</td> </tr> </tbody> </table>	Sponsor	Robert BEIDEMAN (not an OGSM)	SDL	John RYU	CE/Sol Liaison	Lena COULIBALY	SME	Neil PIPER, Mark HARRISON, Nadi GRAY	AG Liaison	Kevin DEAN	Chairs	Denis O'BRIEN (GS1 Ireland) and Bertus PRETORIUS (Tönnjes)
Total	Actual roster	Required roster	Minimum votes																																						
Manufacturer	9	1	2																																						
Retailer	2	1																																							
MO's	26	5	2																																						
Solution Providers	19	2	2																																						
Other	7																																								
Total	63		12																																						
Sponsor	Robert BEIDEMAN (not an OGSM)																																								
SDL	John RYU																																								
CE/Sol Liaison	Lena COULIBALY																																								
SME	Neil PIPER, Mark HARRISON, Nadi GRAY																																								
AG Liaison	Kevin DEAN																																								
Chairs	Denis O'BRIEN (GS1 Ireland) and Bertus PRETORIUS (Tönnjes)																																								



Legend	
G On schedule	Y Minor Risk/~10% behind schedule
R Significant risk/10%+ behind schedule	C Complete

Digital Signatures Mission-Specific Working Group (MSWG) WR - 20-078

What business challenges are being solved

Provide a GS1 standard solution approach to digital signatures. Otherwise, there will be no open, brand owner determined digital signatures to set as an alternative to proprietary digital signature use in barcodes with GS1 standards.

Project deliverables status (completed documents are hyperlinked)

Standards	Publication Date	Collateral	Publication Date
<ul style="list-style-type: none">• Open Standard Solution• Implementation Guideline	Forecast will be provided	<ul style="list-style-type: none">• Lena created one page awareness to recruit additional participants and thank team for 2020• Editing Global Forum Digital Signature session recording for education and awareness	Dec 2020 Planning and dates to be provided



Legend

G On schedule	Y Minor Risk/~10% behind schedule	R Significant risk/10%+ behind schedule	C Complete
----------------------	------------------------------------------	------------------------------------------------	-------------------