

# GSMP TDS/TDT 2.0 MSWG

Update for

17 September 2021

## Milestone deliverables



<p><b>Completed last 30 days</b></p> <ul style="list-style-type: none"> <li>Held session at the Fall I&amp;S Event</li> <li>Team members provided business requirements</li> <li>Developed &amp; presented 1<sup>st</sup> draft of BRAD</li> </ul>	<p><b>Next steps</b></p> <ul style="list-style-type: none"> <li>Continue to build BRAD</li> <li>Motion BRAD by early October</li> </ul>	<p><b>Risks and Issues</b></p> <ul style="list-style-type: none"> <li>Potential IP claim by solution provider</li> <li>Working with GS1 Legal on how to address</li> </ul>																												
<p><b>Project Description</b> TDS/TDT 2.0 MSWG and EPC UHF Gen2 v3 MSWG will work in parallel to develop technical revisions to modernise GS1's EPC "suite" of standards, with focus on increased native interoperability and ease of use.</p> <p><b>Deliverable/Objective</b> The TDS/TDS 2.0 MSWG will produce the following deliverables: 1. Tag Data Standard (TDS) 2.0 2. Tag Data Translation (TDT) standard 2.0 Additionally, the following deployment materials will be created within GS1 to accompany the publication of TDS 2.0 and TDT 2.0: • Re-launch of the EPC TDS/TDT landing page (currently separate TDS &amp; TDT pages) at gs1.org • High-level, 2-page "talking points" flyer for the MO and business communities • High-level, 4-page overview for the RFID solution provider community</p>	<p><b>Company participation</b></p> <table border="1"> <thead> <tr> <th></th> <th>Actual roster</th> <th>Required roster</th> <th>Minimum votes</th> </tr> </thead> <tbody> <tr> <td>Industry Users</td> <td>3</td> <td>2</td> <td>2</td> </tr> <tr> <td>MOs</td> <td>16</td> <td>4</td> <td>2</td> </tr> <tr> <td>Solution Providers</td> <td>10</td> <td>2</td> <td>2</td> </tr> </tbody> </table>		Actual roster	Required roster	Minimum votes	Industry Users	3	2	2	MOs	16	4	2	Solution Providers	10	2	2	<p><b>Stakeholders</b></p> <table border="1"> <tbody> <tr> <td>Sponsor (s)</td> <td>TBD (not an OGSM)</td> </tr> <tr> <td>SDL</td> <td>Greg Rowe</td> </tr> <tr> <td>CE/Sol Liaison</td> <td>Tim Marsh, Steven Keddie</td> </tr> <tr> <td>SME</td> <td>Craig Alan Repec</td> </tr> <tr> <td>AG Liaison</td> <td>Mark Harrison</td> </tr> <tr> <td>Chairs</td> <td>Jeanne Duckett – Avery Dennison Mark Harrison – Milecastle Media Limited</td> </tr> </tbody> </table>	Sponsor (s)	TBD (not an OGSM)	SDL	Greg Rowe	CE/Sol Liaison	Tim Marsh, Steven Keddie	SME	Craig Alan Repec	AG Liaison	Mark Harrison	Chairs	Jeanne Duckett – Avery Dennison Mark Harrison – Milecastle Media Limited
	Actual roster	Required roster	Minimum votes																											
Industry Users	3	2	2																											
MOs	16	4	2																											
Solution Providers	10	2	2																											
Sponsor (s)	TBD (not an OGSM)																													
SDL	Greg Rowe																													
CE/Sol Liaison	Tim Marsh, Steven Keddie																													
SME	Craig Alan Repec																													
AG Liaison	Mark Harrison																													
Chairs	Jeanne Duckett – Avery Dennison Mark Harrison – Milecastle Media Limited																													



### Legend

**G** On schedule

**Y** Minor Risk/~10% behind schedule

**R** Significant risk/10%+ behind schedule

**C** Complete

# GSMP TDS/TDT 2.0 MSWG

## What business challenges are being solved – TO BE COMPLETED

List here

and time required to setup many different transport providers in their transport systems and processes.

### Project deliverables status (completed documents are hyperlinked)

Standards	Publication Date	Collateral	Publication Date
<ul style="list-style-type: none"><li>TDS-TDT</li></ul>	Q2 2022	To Be Completed	TBD

  

Legend			
<b>G</b>	On schedule	<b>Y</b>	Minor Risk/~10% behind schedule
		<b>R</b>	Significant risk/10%+ behind schedule
		<b>C</b>	Complete