Project description
- The publication of version 1.1 of the GS1 DL standard marked a substantial advance over the original version 1.0; however, there is still important work to do to complete the standardisation of the future ecosystem.

Deliverable/Objective
Complete the itemised deliverables identified in version 1.1

Completed last 30 days
- No change in the past 30 days as GS1 Legal continues to work resolving the IP claims from EVRYTHNG and mobiLead.
- Once completed, an IPAG call will be scheduled

Next steps
- GS1 legal to set up IPAG call
- Once IP claims are resolved eBallots will be sent out for the 3 remaining documents

Risks and Issues
- IP claims have held up the final eBallots and ratification for the Resolution, Semantics and Compression documents

Milestone deliverables
1. Project approved May '20
   • Seated group
2. Requirements Jul '20
   • Com Rev & eBallot
3. Development Dec '20
   • Com Rev & eBallot
   • IP review
   • BCS and MB
4. Collateral Development or Collateral Jan '21
   • GS1 website

Company participation

<table>
<thead>
<tr>
<th></th>
<th>Actual roster</th>
<th>Required roster</th>
<th>Minimum votes</th>
</tr>
</thead>
<tbody>
<tr>
<td>Manufacturer</td>
<td>14</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>Retailer/ eTailer</td>
<td>8</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>MO's</td>
<td>32</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>Solution Providers</td>
<td>29</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Stakeholders
- Sponsor: Robert Beideman (not an OGSM)
- SDL: Greg Rowe
- CE/Sol Liaison: Marianne Timmons
- SME: Phil Archer/Mark Harrison
- AG Liaison: Mark Harrison
- Chairs: Kishore Karuppan - P&G
  Dom Guinard – EVRYTHNG
  Michel Ottiker – GS1 Switzerland

Legend
- G: On schedule
- Y: Minor Risk/~10% behind schedule
- R: Significant risk/10%+ behind schedule
- C: Complete
The Mission-Specific Working Group (MSWG) will define a standard structure for URIs that enables reliable encoding of GS1 identifiers and sub-identifiers, regardless of domain name, such that those keys can be extracted without looking up information on (or even being connected to) the web.

### Project deliverables status
(completed documents are hyperlinked)

<table>
<thead>
<tr>
<th>Standards</th>
<th>Publication Date</th>
<th>Collateral</th>
<th>Publication Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>• Digital Link Standard 1.1</td>
<td>Feb 2020</td>
<td>• GS1 Digital Link webpage</td>
<td>Completed</td>
</tr>
<tr>
<td>• Digital Link Standard 1.2</td>
<td>Jan 2021</td>
<td>- General Introduction to GS1 Digital Link with audio commentary</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>- Dipping a Toe into GS1 Digital Link with audio commentary</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>- GS1 Digital Link in Healthcare: A single barcode for identification,</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>authentication and access to information for medical products</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>- Digital Link video: B2B use case</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>- Digital Link video: B2C use case</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>- GS1 Digital Link FAQ</td>
<td></td>
</tr>
</tbody>
</table>