


GSMP GLN Modernisation

Mission Specific Working Group (MSWG) WR – 20-180


Update for
17 September 2021

Data Model



<p>Completed last 30 days</p> <ul style="list-style-type: none"> • Public community review ended • Team reviewed comments & resolutions • A 2nd team call held on 08 September so SME and sub-group can resolve remaining technical comments • Many updates made based on comments on the 08 Sept team call. Team agreed 2-weeks needed to review final doc before motion to eBallot 	<p>Next steps</p> <ul style="list-style-type: none"> • Motion to eBallot on 22 Sept team call • eBallot 22 Sept to 06 Oct • Ratify week of 11 Oct 	<p>Risks and Issues</p> <ul style="list-style-type: none"> • The Data Model sub-team agreed to a 4-week public review due to the complexity and impact to external impact of the document. • The work should be completed by mid to end September
--	---	--

Reuse



<p>Project Description</p> <p>Global Location Number (GLN) is used within the GS1 system to answer "who?" and "where?" throughout business. Existing standards are not able to fully address current and future use case needs. For GLN to work for those who need it, existing standards need to be enhanced and new standards will need to be developed. This will enable trading partners to create, manage, share and use the GLN to meet their party and location needs in a scalable, standardised manner.</p> <p>Deliverable/Objective</p> <p>GLN Non-reuse, Modernise GLN Allocation Rule and develop a data model for GLN</p>	<p>Company participation</p> <table border="1"> <thead> <tr> <th></th> <th>Roster</th> <th>Required</th> <th>Votes</th> </tr> </thead> <tbody> <tr> <td>Manufacturer</td> <td>21</td> <td>4</td> <td></td> </tr> <tr> <td>Retailer</td> <td>3</td> <td>2</td> <td></td> </tr> <tr> <td>MO's</td> <td>31</td> <td>5</td> <td></td> </tr> <tr> <td>Hospital/SP/Other</td> <td>29</td> <td>2</td> <td></td> </tr> </tbody> </table>		Roster	Required	Votes	Manufacturer	21	4		Retailer	3	2		MO's	31	5		Hospital/SP/Other	29	2		<p>Stakeholders</p> <table border="1"> <tbody> <tr> <td>Sponsor</td> <td>Robert Beideman</td> </tr> <tr> <td>SDL</td> <td>Greg Rowe</td> </tr> <tr> <td>CE/Sol Liaison</td> <td>Timothy Marsh</td> </tr> <tr> <td>SME</td> <td>Neil Piper</td> </tr> <tr> <td>AG Liaison</td> <td>Sue Schmid</td> </tr> <tr> <td>Chairs</td> <td>Jeff Denton, Kevin Dean, John Terwilliger and Amber Walls,</td> </tr> </tbody> </table>	Sponsor	Robert Beideman	SDL	Greg Rowe	CE/Sol Liaison	Timothy Marsh	SME	Neil Piper	AG Liaison	Sue Schmid	Chairs	Jeff Denton, Kevin Dean, John Terwilliger and Amber Walls,
	Roster	Required	Votes																															
Manufacturer	21	4																																
Retailer	3	2																																
MO's	31	5																																
Hospital/SP/Other	29	2																																
Sponsor	Robert Beideman																																	
SDL	Greg Rowe																																	
CE/Sol Liaison	Timothy Marsh																																	
SME	Neil Piper																																	
AG Liaison	Sue Schmid																																	
Chairs	Jeff Denton, Kevin Dean, John Terwilliger and Amber Walls,																																	

Legend

G On schedule **Y** Minor Risk/~10% behind schedule **R** Significant risk/10%+ behind schedule **C** Complete

GSMP GLN Modernisation

Mission Specific Working Group (MSWG) WR – 20-180

What business challenges are being solved

This work group will update the GLN Standards to be more clear and concise and provide guidance to enable industry partners to create, manage, share, and use the GLN to meet their party and location use cases needs in a scalable, standardised manner.

Project deliverables status (completed documents are hyperlinked)

Standards	Publication Date	Collateral	Publication Date
<ul style="list-style-type: none">GLN Allocation RulesGLN Data Model Solution	<p>June 2021 Sept/Oct 2021</p>	<ul style="list-style-type: none">Group is in early stages but SME and GO have been communicating with Marketing to begin outlining plans to have a GLN webpage similar to GTIN Management	<p>June 2021 Mid October</p>



Legend			
G On schedule	Y Minor Risk/~10% behind schedule	R Significant risk/10%+ behind schedule	C Complete