Project description
- Clarify the Healthcare GTIN Allocation Rules based on the implementation experience of the Pharmaceutical and Medical Device industries and regulation introduced since its initial creation.
- Ensure the Healthcare GTIN Allocation Rules are aligned with the GTIN Management standard as much as possible without negatively impacting the specificity needed in healthcare.
- Ensure the Healthcare GTIN Allocation Rules support the Clinical Trials application standard, once completed.
- This work effort will not include revision or changes to the GTIN Management standard.

Deliverable/Objective
Update the HC GTIN Allocation Rules to maintain value in the identification of items and the broader implementation of GS1 standards in the Healthcare industry. The revision will make the rules easier to use, and help companies better understand situations where healthcare specific rules apply.

Company participation

<table>
<thead>
<tr>
<th></th>
<th>Actual roster</th>
<th>Required roster</th>
<th>Minimum votes</th>
</tr>
</thead>
<tbody>
<tr>
<td>Manufacturer</td>
<td>18</td>
<td>4</td>
<td>2</td>
</tr>
<tr>
<td>Distributors</td>
<td>2</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>MO's</td>
<td>25</td>
<td>4</td>
<td>2</td>
</tr>
<tr>
<td>Other</td>
<td>16</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Stakeholders

<table>
<thead>
<tr>
<th></th>
<th>LT Sponsor</th>
<th>SDL</th>
<th>IE/Sol Liaison</th>
<th>SME</th>
<th>AG Liaison</th>
<th>Chairs</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Marianne Timmons</td>
<td>Greg Rowe</td>
<td>Pete Alvarez</td>
<td>Peter Alvarez, Neil Piper</td>
<td>Paul Reid</td>
<td>Mark Hoyle, Teleflex, Scott Mooney, McKesson, Hajo Reissmann – UNIVERSITÄTSKLINIKUM</td>
</tr>
</tbody>
</table>

Milestone deliverables

1. Project approved April ’19
2. Requirement n/a
3. Development March ’20
4. Publication March ’20

Completed last 30 days
- Standard was motioned to eBallot and was approved
- Ratified on 11 June
- Published 12 June

Next steps
- Close MSWG

Risks and Issues

1. Project approved April’ 19
   - Seated group
2. Requirement n/a
   - Com Rev & eBallot
3. Development March ’20
   - Com Rev & eBallot
   - IP review
   - Ratification
4. Publication March ’20
   - GS1 website

Legend
- G: On schedule
- Y: Minor Risk/-10% behind schedule
- R: Significant risk/10%+ behind schedule
- C: Complete